
Redevelopment Update - November 2011

For more information, questions or concerns regarding our redevelopment project, residents may

contact:

Monday to Friday from 9:00 a.m. to 5:00 p.m.:

Corporate Communications & Public Affairs Department at 416-530-6387 or by email at pubaff@stjoe.on.ca.

After regular business hours and on weekends:

For urgent inquiries related to the redevelopment project or site work, please contact the Health Centre’s

Main Switchboard at 416-530-6000 and they will put you in touch with an on-call Communications Associate.

Redevelopment information and updates are also provided on our website at www.stjoe.on.ca by clicking on

“Redevelopment News” on the homepage.

B
efore the fall comes to an end final

landscaping and brick work and paving is

taking place on the grounds of the Our Lady

of Mercy (OLM) Wing. The pedestrian walkways

from Sunnyside Avenue and Parkdale Road have

been finished in a decorative interlocking brick;

gardens around the entrances have been planted;

and sod has been laid on the north east corner of the

property.

Inside the building, preparations for the installation of

the stained glass windows, taken and restored from

the Chapel inside the original Our Lady of Mercy, are

underway and that work is expected to be completed

by the end of the month. The team stations have

been installed on the first and second floors and

each of the units are beginning to really take shape. 

On the Health Centre side, work has begun on the

corridors leading to the OLM Wing and includes new

flooring, ceiling, light fixtures and hand rails. The

corridor from the back of the Cafeteria will be the

main thoroughfare between the Health Centre and

OLM for all patients and visitors once the building is

operational.    

Meetings with the programs moving and affected

support services are on going and beginning to

increase in frequency to ensure that everyone is

prepared for the relocation of these units. We

continue to plan for a handover of the building on

January 15, which would lead to a late February –

early March move. 


