

Redevelopment Update August 2010



Construction of the new Our Lady of Mercy Wing continues into the summer and the building is taking shape, as can be seen from the surrounding streets. Exterior brick and stonework have reached the third and fourth floors on the west and north elevations of the building while cladding of the penthouse with metal siding has also commenced.

The glass curtain wall for the front of the building is expected to arrive shortly. On the interior of the building, wall studs are complete to the third floor and nearing completion on the fourth floor. Mechanical and electrical rough-in work is nearing completion on the first floor and well underway on floors two through four. All major mechanical equipment such as air handling units, fans and the medical gases distribution system are now on site with the exception of the new boiler which is expected shortly. Major electrical components continue to arrive on site on a daily basis.

Drywall installation has commenced on the first floor of the building.

The contractor has also commenced the installation of the ceiling on the first level of the parking garage which will keep the floor of the new OLM building warm for occupants.

The Contractor continues to track towards a Spring 2011 completion date.



For more information, questions or concerns regarding our redevelopment project, residents may contact:

Monday to Friday from 9:00 a.m. to 5:00 p.m.:

Corporate Communications & Public Affairs Department at 416-530-6387 or by email at pubaff@stjoe.on.ca.

After regular business hours and on weekends:

For urgent inquiries related to the redevelopment project or site work, please contact the Health Centre's Main Switchboard at 416-530-6000 and they will put you in touch with an on-call Communications Associate.

Redevelopment information and updates are also provided on our website at www.stjoe.on.ca by clicking on "Redevelopment News" on the homepage.