

Redevelopment Update June 2008



Construction of the Our Lady of Mercy Underground Parking Garage has picked up considerably now that the warmer spring weather is upon us. With excavation complete, the focus has turned to constructing the structure from the bottom P3 level of the parking garage and up.

The centre core walls for the elevator have been erected on the P3 level along with the exterior walls. Most recently, the concrete slab on grade was poured at this lowest level. Next, we anticipate the continuation of the slab on grade, exterior walls, as well as forming the P2 level suspended slab.

As construction moves forward, we expect the contractor to be working some extended hours to complete concrete pours, finish concrete slabs and make up some lost time. The delivery of raw materials, steel and concrete to the site is continuing. We are monitoring construction traffic to minimize disruptions to both the Health Centre and the community where possible.

For more information, questions or concerns regarding the redevelopment project, residents may contact::

Monday to Friday from 8:30 a.m. to 5:00 p.m.:
Contact our Corporate Communications & Public Affairs Department at 416-530-6387 or by email at pubaff@stjoe.on.ca

After regular business hours and on weekends:
Please contact the Health Centre's Main Switchboard at 416-530-6000 and they will put you in touch with an on-call Communications associate.

Redevelopment information and updates are also provided on the SJHC website at www.stjoe.on.ca by clicking on "Redevelopment News" on the homepage.



Top picture: View of parking garage construction and site.
Bottom picture: Concrete slab for underground parking garage

