

# Redevelopment Update January 2011



The New Year is upon us and construction of the new OLM building continues both on the interior of the new building and in the parking garage below.

On level 1, the T-bar ceiling installation and painting are ongoing and installation of ceramic wall tile in washrooms has recently commenced. The patient room mock-up is also nearing completion for review by the Consultants and Health Centre.

The flooring, lighting, patient headwall, plumbing fixtures, and millwork are all in various stages of completion in the mock-up room.

Drywall and taping are nearing completion on level 2 and well underway on level 3.

Level 4 stud framing is complete and dry-wall installation is scheduled to commence shortly. Mechanical and electrical rough in work also continues to advance on all floors and most recently lighting installation commenced on the 1st floor.

The installation of the ceiling in the parking garage is also continuing and most of the recessed pot lights have been installed.

The Health Centre is continuing it's occupancy and operational readiness planning.



**For more information, questions or concerns regarding our redevelopment project, residents may contact:**

Monday to Friday from 9:00 a.m. to 5:00 p.m.:

Corporate Communications & Public Affairs Department at 416-530-6387 or by email at [pubaff@stjoe.on.ca](mailto:pubaff@stjoe.on.ca).

After regular business hours and on weekends:

For urgent inquiries related to the redevelopment project or site work, please contact the Health Centre's Main Switchboard at 416-530-6000 and they will put you in touch with an on-call Communications Associate.

Redevelopment information and updates are also provided on our website at [www.stjoe.on.ca](http://www.stjoe.on.ca) by clicking on "Redevelopment News" on the homepage.