

Redevelopment Update November 2010



The colder, late fall weather has started setting in while construction of the new OLM Building continues. The building exterior is nearing completion with the curtain wall glass currently being installed and stonework at the front entry of the building now very noticeable.

Hard landscaping has also commenced but planting will have to wait until spring. Work on the interior continues unabated with drywall installation nearly complete on the ground floor and taping and painting well underway. The upper floors are in various stages of drywall and steel stud installation with electrical and mechanical work ongoing.

The installation of passenger elevators is ahead of the service elevators but most related equipment is on site. Medical gas systems rough in work is also ongoing. Tie in work to the steam and other systems in the main Health Centre are also progressing and the medical oxygen tie-in is being planned.

In the parking garage, rough in work in the ceiling for the first floor above is being completed and the installation of framework for the new suspended ceiling continues.

The construction schedule continues to indicate a late spring 2011 completion date and the Health Centre continues to plan for occupancy and operational readiness accordingly.



For more information, questions or concerns regarding our redevelopment project, residents may contact:

Monday to Friday from 9:00 a.m. to 5:00 p.m.:

Corporate Communications & Public Affairs Department at 416-530-6387 or by email at pubaff@stjoe.on.ca.

After regular business hours and on weekends:

For urgent inquiries related to the redevelopment project or site work, please contact the Health Centre's Main Switchboard at 416-530-6000 and they will put you in touch with an on-call Communications Associate.

Redevelopment information and updates are also provided on our website at www.stjoe.on.ca by clicking on "Redevelopment News" on the homepage.